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FeaEs s On 22 November 2017, I wrote to members advising of the

continuation of a Building Development Levy for a further two years
in accordance with Article 16 (c) of the Memorandum and Articles of
Association.

L EE s e . .. .
canngoomr:! The majority of the technical submissions required for the

R T development have been submitted to various Government
Departments for their review. The general response from Government
on the technical details of the scheme has been favourable but more
work has been needed to verify the design of the new sea wall and the
impact on the environment. We therefore undertook additional ground
investigation works of the seabed in early 2018 and this work was
completed in March 2018. In late 2018 we were requested to
undertake an Environmental Impact Assessment (EIA) by the
Environmental Protection Department. This is a major piece of work
which requires the assessment of many environmental issues such as
visual, air quality, water quality, fauna and ecology which may result
from the development. The EIA report will be included in our
submission to Town Planning Board in 2021. Following approval by
the Town Planning Board the scheme will be subject to the statutory
gazettal process. The unexpected delay of approximately 24 months to
the approval process has resulted in the need to review again the
overall project timescale.

In parallel with the overall development process the power supply has
been upgraded and the water supply upgrade is awaiting final
approval from the District Land Officer. This important enhancement
of the utility infrastructure will allow the Club to secure a Permanent
Occupation Permit, support the future development proposal and
provide improved services for members.

In September 2019 Middle Island was re-opened following the
devastating passage of Typhoon Mangkhut in September 2018. The
Club supplemented the insurance claim with a significant injection of
monies from the Development Fund to renovate the Middle Island
facility. The outcome has received an overwhelming positive response
from members.



Funds for the development have been steadily accruing from the
Building Development Levy and a portion of the new members' fees.
The latter was temporarily suspended for 12 months in order to
supplement the general fund of ABC.

In reviewing current progress and the latest financial requirements,
Aberdeen Boat Clus  General Committee resolved in the meeting held on 22 October 2019
30 Shum Wan Road, to continue the Building Development Levy at the same amount of
HKD 288 per month until October 2021 at which time it will be
subject to further review and amendment as necessary.

Aberdeer, "ong Kong

EETHER
B I wish to thank you for your continued support for the Club's proposal

to develop Middle Island.

Yours sincerely
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caringcomipany Chris Pooley
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